Timpanogos Highway (S.R. 92) Progress Update - February 2012

All major elements are complete on the Timpanogos
Highway (S.R. 92) project. Traffic is open on the
mainline and diverging diamond interchange work is
progressing to complete the commuter lanes by the
forthcoming substantial completion date.

UDOT is working with the contractor to address
issues of quality to ensure the project meets all UDOT
standards and protects the public's investment.
UDOT will not grant substantial completion until
all known quality issues are resolved.

CONTRACTOR:
FLATIRON/HARPER JOINT VENTURE

A UDOT Project

PROJECT SCOPE

» Widening road to five lanes (two in each direction
with center turn lane) from I-15 to S.R. 74

« Constructing Utah's first retrofit diverging
diamond interchange (DDI) at exit 284

+ Building the state’s first commuter lanes from I-15
to Highland Boulevard, which will provide a direct
connection to and from I-15 without stopping at
traffic signals

« Constructing segments of multi-use trails to
enhance the existing trail system in the area

INVESTMENT

$170.2 Million
(state, federal and third-party betterments)
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PROTECTING THE TAXPAYER INVESTMENT

To protect the taxpayer investment, UDOT proactively
includes a liguidated damages provision in every
contract, should the contractor fail to meet the
contractual completion dates. Liquidated damages
(LDs) are assessed and paid by the contractor for the
following reasons resulting from the contractor’s
failure to perform as specified in the contract:
+ Inconvenience to the public
+ Added cost of project engineering
and supervision
« Other items that are extra expenditures
of public funds

» Some work that does

Liguidated Damages on Timpanogos Highway

Contract Substantial Completion Date:  10/20/2011
LDs Commencement Date: 10/21/201
Daily LDs Rate: $15,000
Estimated LDs Assessed by

Current Substantial Completion

Date (5/22/2012): $3.23 Million

This sum is not considered a penalty. The sum and
terms of LDs are different for each project.

OVERALL UDOT ON-TIME RECORD

UDOT has achieved an unprecedented 93 percent on-time record over the past three years
with more than 600 projects. For the seven percent of projects that have experienced
challenges that caused the work to go beyond agreed upon completion dates, UDOT has
protected the taxpayer from incurring additional related expenses through assessing LDs. No
payment is made for work until it is completed and accepted.




